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STANDARD FORM NO. 64 -

TO : Acting Chief, Industrial Division, ORR DATE: 1 Qctober 1959
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W
SUBJECT: I/SH Monthly Report for September 1959 L f

FROM : Chief, Shipbuilding Branch, ORR

1. The status of Branch Projects is as follows:

~a. Project 35.1933.
USSR Shipbuilding Industry in Economic Region III. 25X1A9a
Responsible Analysts: _
Due Date to St/PR: 1 April 1960.
No work has been done on this Project in recent months.

v b. Project 35.2090.
Methodology for Capability Estimates. 25X1A9a

Responsible Analysts:
»Lad /‘v”"’f’iﬁu. o ef; .

b e n

Due Date to St/PR: 1 October 1959. _
Work on this project is nearing cempletion.

. c. Project 35.239k. |
Ruble Cost Estimete of USSR "W" Cllass Submarine.
Responsible Analyst: I N 25X1A%a
Due Date to St/PR: 1 January 1960.
Revised draft_has been submitted.

.— 4. Project 35.2499.
Submarine Construction at Komsomol'sk.
Responsible Analyst: _ 25X1A%9a
Due Date to St/PR: 1 January 1960.

Work continues on this project.
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e. Project 35.2827.

Trends in the Construction and Import of New Maritime Ships
in the Sino-Soviet Bloc 1956-60.

Responsible Analyst: _ 25X1A%9a
Due Date to St/PR: 2 November 1959.

Draft report will be submitted to Acting Chief, D/I, about
8 October.

- . Project 35.2750.

Estimates of Ship Construction in the USSR for 1958, 59 and
60.

Responsible Analyst: Coordinated by _ 25X1A9a
Due Date to St/PR: 30 June 1960.
v g. Project 35.2751.

Material for the ABC Shipbuilding Conference.

zespossae soavets: [ 25X 1Aca
I
25X1A9%a

Due Date: 2 November 1959.

2., The status of Support Projects worked on during the month is as
follows:

No projecte worked on during the month.
3. Changes in Estimates.

Recent developments in intelligence on Bloc shipbuilding have
not changed present estimates significantly. ' ’

L. Relationships with Other Components.

I/SH is preparing to send two representatives to the ABC Ship- ,f?u“)
puilding Conference to be held in Ottawa 2-5 November 1959. (7@“”
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5. PFuture Plans.
Nothing to report.
6. Other Problems and Recormendations.

None.

25X1A9a
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Sanitized - Approved For Release : CIA-RDP62S00231A000100210027-2

i



